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Background 
 
Michigan’s state forest system was originally certified under both the Sustainable Forestry 
Initiative (SFI) and the Forest Stewardship Council (FSC) third-party forest certification 
standards in December 2005. Michigan successfully re-certified under both standards in 
December 2010.   
 
Forest certification protocols require public participation in forest management planning and 
forest operations.  The Department of Natural Resources (Department) compartment review 
process has been audited by both the SFI and the FSC and has been recognized as a key 
public participation mechanism that meets requirements for forest certification. 
 
The Department’s investment in forest certification strengthens Michigan’s forest products 
sector.  Certification is essential in order for primary wood producers in Michigan to have 
continued access to national and international markets. 
 
First Quarter FY 2012-13 Timber Treatments 
 
State forest planning and activities, including timber treatments, are conducted within the 
framework of SFI and FSC forest certification principles and standards.  Timber treatments in a 
given year are based on compartment review decisions.  Additional treatments are approved, in 
particular, when timber salvage is feasible because of fire or insect and disease impacts. 
 
The FY 2012-13 plan of work currently identifies 79,794 acres for timber sale preparation that 
were approved through the compartment review process.  Many of these acres are prescribed 
because of the impact of Emerald Ash Borer and Beech Bark Disease.  In some cases, these 
acres are being prepared ahead of the normal schedule.  Managers have developed draft work 
plans to prepare 72,309 acres for sale with current resources.  Options are being explored to 
resource the remaining 7,485 acres. 
 
Timber sale preparation is done by Department staff and through timber marking contracts with 
private consultants.  In the first quarter of FY 2012-13, 3,105 acres of timber sale preparation-
marking contracts were awarded.  Contracts for an additional 4,967 acres are expected to be in 
place later in the fiscal year.     
  
The Department submitted 11,819 acres of timber sales in the first quarter, with an estimated 
volume of 161,400 cords.  Of 180 sales offered in the first quarter, 161 sold on their initial 
offerings.  This 11% no-bid percentage is up slightly from the fourth quarter of FY 2011-12, 
where over 9% of sales received no bids.  The first quarter no-bid percentage of 11% is also 
significantly higher than the whole of FY 2011-12, where about 5% of sales received no bids.  
Of the 19 sales that received no bids in the first quarter, 9 have since sold. 
 
FY 2012-13 Total sales offered in the 

quarter 
Offerings with no bids Percent (%) of sales that were 

no-bid 
1st quarter 180 19 11% 
 


